

# Project Risk Appraisal (RBP020L027A)

Project Risk Appraisal (RBP020L027A)

View Online



1.

De Meyer A, Loch CH, Pich MT. Managing Project Uncertainty: From Variation to Chaos. MIT Sloan Management Review [Internet]. 2002;43(2). Available from: <http://search.ebscohost.com/login.aspx?direct=true&db=buh&AN=5982685&site=ehost-live>

2.

Harris E. Strategic project risk appraisal and management (electronic resource) [Internet]. Vol. Advances in project management. Farnham: Gower; 2009. Available from: <https://www.dawsonera.com/guard/protected/dawson.jsp?name=https://dmz-shib-dg-01.d mz.roehampton.ac.uk/idp/shibboleth&dest=http://www.dawsonera.com/depp/reader/protected/external/AbstractView/S9780754692119>

3.

Kendrick T. Identifying and managing project risk: essential tools for failure-proofing your project (electronic resource) [Internet]. 2nd ed. New York: AMACON; 2009. Available from: <http://site.ebrary.com/lib/roehampton/reader.action?ppg=10&docID=10279927&tm=1439905551834>

4.

Sankararajan D, Shrivastava NK. Risks vs. Issues. PM Network [Internet]. 2012;26(6). Available from: <http://search.ebscohost.com/login.aspx?direct=true&db=buh&AN=77203551&site=ehost-live>

5.

Sultan MF, Mantese JV, Ulicny DA, Brown Jr. A. DEFOGGING THE CRYSTAL BALL. Research Technology Management [Internet]. 2008;51(3). Available from: <http://search.ebscohost.com/login.aspx?direct=true&db=buh&AN=32024696&site=ehost-live>

6.

Ward S, Chapman C. Stakeholders and uncertainty management in projects. Construction Management and Economics [Internet]. 2008;26(6). Available from: <http://web.b.ebscohost.com/ehost/detail/detail?vid=2&sid=b6d3c303-66a1-4a76-ad1e-ae1ff98a4abc%40sessionmgr110&hid=107&bdata=JnNpdGU9ZWZWhvc3QtbGl2ZQ%3d%3d#AN=32707893&db=buh>

7.

Armour PG. Project Portfolios: Organizational Management of Risk. Communications of the ACM [Internet]. 2005;48(3). Available from: <http://search.ebscohost.com/login.aspx?direct=true&db=buh&AN=16390580&site=ehost-live>

8.

Berkeley D, Humphreys PC, Thomas RD. Project risk action management. Construction Management & Economics [Internet]. 1991;9(1). Available from: <http://search.ebscohost.com/login.aspx?direct=true&db=buh&AN=5422744&site=ehost-live>

9.

Kloppenborg TJ. Contemporary project management : organize, plan, perform. Third edition. Stamford, CT, USA: Cengage Learning; 2015.

10.

Ackermann F, Eden C, Williams T, Howick S. Systemic Risk Assessment: A Case Study. The Journal of the Operational Research Society [Internet]. 2007;58(1). Available from: [http://www.jstor.org/stable/4622666?seq=1#references\\_tab\\_contents](http://www.jstor.org/stable/4622666?seq=1#references_tab_contents)

11.

Ahmed Syed M, Haus M. Divide and Conquer. PM Network [Internet]. 2012;26(11). Available from:  
<http://search.ebscohost.com/login.aspx?direct=true&db=buh&AN=83107720&site=ehost-live>

12.

Tesch D, Kloppenborg TJ, Frolick MN. IT PROJECT RISK FACTORS: THE PROJECT MANAGEMENT PROFESSIONALS PERSPECTIVE. Journal of Computer Information Systems [Internet]. 2007;47(4). Available from:  
<http://search.ebscohost.com/login.aspx?direct=true&db=buh&AN=26000737&site=ehost-live>

13.

YOSHA, REFAEL. MAKE IT NOT GO WRONG. Industrial Engineer: IE [Internet]. 2012;44(6). Available from:  
<http://search.ebscohost.com/login.aspx?direct=true&db=aph&AN=75275001&site=ehost-live>

14.

Crawford L, Hobbs B, Turner JR. ALIGNING CAPABILITY WITH STRATEGY: CATEGORIZING PROJECTS TO DO THE RIGHT PROJECTS AND TO DO THEM RIGHT. Project Management Journal [Internet]. 2006;37(2). Available from:  
<http://search.ebscohost.com/login.aspx?direct=true&db=buh&AN=21463502&site=ehost-live>

15.

Denyer D, Kutsch E, Lee-Kelley E (Liz), Hall M. Exploring reliability in information systems programmes. International Journal of Project Management. 2011;29(4).

16.

Hillson D, Grimaldi S, Rafele C. Managing Project Risks Using a Cross Risk Breakdown Matrix. Risk Management [Internet]. 2006;8(1). Available from:  
[http://www.jstor.org/stable/3867943?seq=1#page\\_scan\\_tab\\_contents](http://www.jstor.org/stable/3867943?seq=1#page_scan_tab_contents)

17.

Klinke A, Renn O. A New Approach to Risk Evaluation and Management: Risk-Based, Precaution-Based, and Discourse-Based Strategies. *Risk Analysis*. 2002;22(6).

18.

de Bakker K, Boonstra A, Wortmann H. Risk management affecting IS/IT project success through communicative action. *Project Management Journal*. 2011;42(3).

19.

Gidel T, Gautier R, Duchamp R. Decision-making framework methodology: an original approach to project risk management in new product design. *Journal of Engineering Design* [Internet]. 2005;16(1). Available from: <http://search.ebscohost.com/login.aspx?direct=true&db=aph&AN=16111161&site=ehost-live>

20.

Zwikaël O, Ahn M. The Effectiveness of Risk Management: An Analysis of Project Risk Planning Across Industries and Countries. *Risk Analysis*. 2011;31(1).

21.

Frigo ML, Læssøe H. STRATEGIC RISK MANAGEMENT AT THE LEGO GROUP. *Strategic Finance* Feb [Internet]. 2012;93(8). Available from: <http://search.ebscohost.com/login.aspx?direct=true&db=buh&AN=71459021&site=ehost-live>

22.

Harris E. Strategic project risk appraisal and management (electronic resource) [Internet]. Vol. *Advances in project management*. Farnham: Gower; 2009. Available from: <https://www.dawsonera.com/guard/protected/dawson.jsp?name=https://dmz-shib-dg-01.dmw.roehampton.ac.uk/idp/shibboleth&dest=http://www.dawsonera.com/depp/reader/protected/external/AbstractView/S9780754692119>